ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: 6/5/03 — 0900 a m

Site Contact(s): D A Parsons, K-H - (DAP-012)

Phone: (303) 966-6458
Regulatory Contact: David Kruchek, CDPHE
Phone: (303) 692-3328
Agency: CDPHE

Purpose of Contact: 865 Demolition Path-Forward Plan

Meeting Attendance

D Parsons, K-H D Kruchek, CDPHE E Kray, CDPHE
M Lesinski, K-H M McGrory, K-H S Tower, RFFO
R Neveau, K-H

Discussion

A meeting was held on 6/4/03 at 10 00am 1n T124A to discuss the draft 865 Demolition
Path-Forward Plan (Revision 0, dated May 30, 2003) that was prepared by the 865
Project and grven to D Kruchek (CDPHE) and S Tower (RFFO) on 5/29/03 for review

A video recording of the 980 Pad InstaCote Test was viewed, and discussions on the
contents of the path-forward plan were held Minor eduts of the plan were agreed upon
and the meeting was adjourned D Parsons (K-H) has the action of making the agreed
upon edzts to the path-forward plan and then resubmaitting the final plan to RFFO and
CDPHE for review and concurrence The fial plan will remain as Revision 0, but with a
new date

In the meantime, D Kruchek (CDPHE) and S Tower (RFFO) gave a verbal concurrence
to proceed with the general steps outlined 1n the draft path-forward plan Approved work
plans will be generated as needed to supplement the path-forward plan

Discussions and agreements made during the meeting were
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Since 1t was mdicated that ER will be removing the slab, all agreements regarding specific
activities associated with remedsation of the slab will be provided to and implemented by ER
That 1s, agreements reached with D&D become requirements for ER  These agreements/plans
will be implemented 1n addition to the ER RSOP requirements

All removable contamination on surfaces will be removed, but 1t 1s expected that the slab 1s
going to remain contamnated with fixed contamination, with potentially removable
contamination in cracks and jomnts Slab will be disposed as LLW/Be waste

Instacote will be sprayed on top of the entire slab as protection from building demolition
activities (falling debris, debris removal, etc) and potentially from weather related 1ssues

As the Instacote 1s removed (or gouges/openings are found), fixative will be sprayed on the
slab to fix contamination and to prevent releases of contamination prior to and during slab
demolition activities

The pits/sumps/vaults 1n the slab will be removed, or completely decontaminated if they are
going to be left 1 place

Contamination mcludes not only uramum and Beryllum, but also RCRA and CERCLA
hazardous constituents and substances, such as metals, VOCs, etc

It 1s expected that appropriate air monttoring will be performed during this demolition

It 1s expected that the stab will be removed immediately following demolition of the
superstructure However, 1f the slab will not be removed immedtately followmg demolition of
the superstructure then appropriate measures must be implemented to protect the contaminated
slab until demolition does occur It 1s expected that this demolition of the contaminated slab
will occur as expeditiously as possible, and that a schedule for this activity will be provided to
CDPHE prior to 1itiation of B865 demolition
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